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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral change order is to:   
 

1.  Direct the contractor to begin performance for the following Modification and Upgrade Project under 
SubCLIN 0030:  RS #12335 – Modernize/Replace Hangar AO Chiller and Water Pump System. (Implement).  The 
total estimated cost is $504,400.   
 

2.  This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 
Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84)”.  Funding is provided under PR # F11SLS32040200.  Additional funds in the amount of 
$77,400 will be used from CLIN 0030.   
 

3.  Increase total contract value by $427,000. 
 

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page Ref CLIN    Changed From Changed To Net Change 
 SF 33  Block 20  $237,388,491.60 $237,815,491.60 $  427,000 
  
 14 of 65  CLIN 30   $   8,931,382 $    9,358,382 $  427,000 
 14 of 65  Total CLIN 0030  $   8,931,382 $    9,358,382 $  427,000 
 14 of 65  Total FY 03  $ 50,856,954 $  51,283,954 $  427,000  
 

16a of 65 Opt 5 Total  $ 50,856,954 $  51,283,954 $  427,000  
 16a of 65 Summary Total  $272,723,282.60 $273,150,282.60 $  427,000 
 
  Page 14 of 65, CLIN 0030:  Add subCLIN 0030AH 
 
 Total Net Change to Section B:  $427,000  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 

Page #  ACRN  Changed From  Changed To  Net Change 
  
 23e of 65 FC  $ 7,860,892  $  8,287,892  $ 427,000  
  
   Add PR #F11SLS32040200 = $427,000 (P00118) 
 
   Total Net Change in Section G: $427,000 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 14 of 65 Page 14 of 65 
 Page 16a of 65  Page 16a of 65 
 Page 23e of 65      Page 23e of 65 
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D.  In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the date of receipt of the written order.  After receipt of request for equitable adjustment, a 
supplemental agreement will be awarded to finalize the costs associated with this effort.  Pursuant to the “Limitation 
of Funds” clause (FAR 52.232-22) with the exception of this Change Order, the contractor is not authorized to 
exceed $504,400 in support of the efforts detailed above. 
 
E.  All other terms and conditions remain the same. 
 
 ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications   $            9,358,382 

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost  $               8,931,382   $               427,000   $       9,358,382   
            
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF  $            25,210   
  Crane Structure (Implement)(CPFF)       
0030AB #12227 - Provide Capability to Control Emergency Brakes,  $            19,044   
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
0030AC #12231 - Provide Capability to Control Launch Deluge Water,  $            94,256   
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous   $            66,571   
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous  $            19,402   
  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
0030AF #12247 - Provide Capability to Control and Monitor  $            25,589   
  Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)   
0030AG #12275 - Modernize/Replace Hangar AO Chiller, Chilled   $            67,260   
  Water Pump System, & Air Handling Units (Design Only)(CPFF)   
0030AH #12335 - Modernize/Replace Hangar AO Chiller, Chilled   $          504,400   
  Water Pump System, (Implement)(CPFF)       

  ESTIMATED COSTS (CLINS 0026 – 0028)   $       38,167,378  
        

  AWARD FEE (CLIN 0029)               $         3,758,194  
        
  ESTIMATED COST (CLIN 0030)        $         9,358,382  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       51,283,954  
            

Modification P00118 to F08650-98-C-0035
Page 14 of 65



F08650-98-C-0035 
P00118 

Page 5 of 6 
 

 

 
 
 
 
 
 
 

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                 11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                 40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                 42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                 47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                 46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                 51,283,954.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                 32,987,584.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $              273,150,282.60  
     (Items 1-7)   
   
 Modification P00118 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 10,830,289  
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
 PR# - F50LGP22601000 = $292,714  (P00098) 
 PR# - F50RMS31470600 = $1,090,909  (P00101) 
 PR# - F50RMS31470400 = $454,545  (P00102) 
              PR# - F13SLS32300800   = $ 83,636.00 (P00115) 
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $    882,660      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
  
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400      $8,287,892   
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 PR# - F11SLS30620300  = $500,000  (P00117) 
 PR# - F11SLS32040200  = $427,000  (P00118) 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $ 1,561,530  
 PR# - F50LGP22600900 = $1,517,623 (P00092) 
 PR# - F50LGP22601000 = $43,907  (P00098) 
  
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 27,360,740  
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
 PR# - F50LGP22601000 = $863,507  (P00098) 
 PR# - F13SLS31480700 = $627,651  (P00105) 
 
FF 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400                  $ 13,636 
 PR# - F50RMS30930300 = $13,636 (P00111) 
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